
    MEETING MINUTES 
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OWNER:  City of Long Beach PROJECT NUMBER:  08856 

MEETING DATE:  12/14/10 CONTRACTOR:   Rotschy, Inc. 
 

5000 Meadows Road, Suite 345  �  Lake Oswego, OR 97035  �  office: 503.597.3222  �  fax: 503.597.7655 

PRESENT: Dan Naughton, PACE Engineers, Inc. 
Dave Wiebe, PACE Engineers, Inc. 
Rick Gray, City of Long Beach 
Jake Binoin, City of Long Beach 
Don Zuern, City of Long Beach 
Casey Danforth, Rotschy, Inc. 
  

1. COMMENTS ON PREVIOUS MEETING:   
• No discussion. 

2. SCHEDULE:  
• See the attached three-week look ahead. 
• Three small buildings: 

o Insulation has been installed and inspected. 
o Drywall will begin today. 
o Siding will begin after the metal roof is completed on the WTP. 

• Chlorite analyzers should arrive in 2 to 3 weeks. 
• New grate piece with correct penetration should arrive next week. 
• The PALL supplied off-skid instrumentation for the project will be shipped out and should arrive next week. 
 

3. SUBMITTALS:    
• No discussion. 
 

4 RFI’S:  
• Discussed RFI 38.  Cundiff anticipates a final response should be available by the end of the day for 

distribution. 
• Discussed RFI 41. The hypo generator control panel can accept either 208 volts or 230 volts.  230 volt 

power is not available so the electrician will provide 208 volt power. 
 

5. PROPOSED CHANGE ORDERS:   
• No discussion.   
 

6. CONSTRUCTION ISSUES: 
• Discussed sheet-metal covering for fascia on the three out-buildings. The level fascia has been covered, 

but not the gable ends. Casey Danforth will talk to roofer to make sure all exposures are covered. 
• Discussed clearwell disinfection. Rotschy will pressure wash all surfaces and vacuum out debris/water 

prior to installing the curtain baffle. When this is completed, the clearwell surfaces will be sprayed with a 
chlorine solution as the first step in final clearwell disinfection. 

• Discussed disinfection of facilities. See specification 01750 for requirements. After clearwell passes 
bacteriological testing, water will be pumped to the EFM vault, de-chlorinated, and released to the pond 
system. 

• Chemical tank restraints are on-site and will be attached to the base of the tanks to prevent movement in a 
seismic event.  The seismic calcs for the 2,500 gallon tanks should be complete and sent to PACE for 
review by the beginning of next week. 

• Progress was discussed about the pipe fabrication in the pipe gallery and the chemical feed piping. It was 
agreed that the Rotschy workmen are doing an excellent job and their craftsmanship is appreciated by City 
staff and PACE. 

• City is supplying needed parts for the additional hypo pump installation.  Pump purchased by City to 
provide additional redundancy. 
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7. CONTRACTOR CONCERNS:  
• No discussion. 
 

8. ENGINEER / CITY CONCERNS:    
• Rick Gray discussed his desire to have 230 volt or even 240 volt power at the CIP vault to power a pump 

for fluid transfer to a tanker truck for disposal of the CIP discharge. A conduit is available for this purpose. 
Dan Naughton will check with Cundiff regarding the use of a “Buck Booster” to provide the proper voltage. 

• Rick would like to add an approximately 3’ high “catwalk” between the soda ash and bicarb storage tanks 
to facilitate addition of dry soda ash and bicarb to storage tanks. 

 
9. Q & A:  

• Question: Discussed who supplies chemicals required for the start-up period. Dan will check the 
specifications. 

o Answer: The City will provide all chemicals. 
 

 



LONG BEACH WATER TREATMENT PLANT

DATES 12/12 12/13 12/14 12/15 12/16 12/17 12/18 12/19 12/20 12/21 12/22 12/23 12/24 12/25 12/26 12/27 12/28 12/29 12/30 12/31 1/1

DESCRIPTION OF WORK RED LETTERING INDICATES INSPECTION DATES
TREATMENT BUILDING
Treatment bldg rough plumbing x x
Interior lighting install x x x x x x
Elect. Rough in x x x x x x x x
Process Piping x x x x x x
Chemical feed pump install x x
Locker install/ restroom accessaries
Metal roof install x x x x x x x x x x x x x x
Acoustical tile install x
Finish plumbing install x
Vertical turbine install x x x x
Soda/bicarb tank install, piping and mixers x x x x x
Start curtain baffle install x x x x x
Vertical turbine manifold support x x x

PUMP STATION/DOHMAN/C.DIOXIDE

Metal roof/walls install
Insulation x
Drywall x x x x x x
Paint x
Main Impound pump install x x x x x
HVAC ductwork x

THREE WEEK ROLLING SCHEDULE


